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Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14
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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 259 Date: 20-Jan-2012 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 864

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.27in Cloudy-Rain

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities at Pier W2:

1.The ABF crews floated PWS # 5, and completed installing the PWS at the West loop as follows:
•At the Jacking Saddle at 7:30
•At the South Deviation Saddle at 8:30
•At the North Deviation saddle, the ABF continued installing until 10:45, the work was terminated

because of the rain. The 7 feet remaining at the East end needs to be completed later on.
2. The quality of the work is as follows:

•The position of the wires at the Jacking saddle and the North Deviation saddle is very good and
acceptable.

•The position of wires at the South Deviation Saddle is so that the bottom wire disappears in a 2 feet
distance at the middle and 7 feet at the East end. Some pictures are attached for these locations.

•The Hauling of the PWS # 6 started form the East end of the Deviation Saddle completed at 10:00
A.M., there is twisting on both North and South side catwalks that the ABF crews need to make the
necessary action.

3. Still no adjustment on installed PWS # 3 and PWS # 4. The PWS # 3 has sag with 6 mm off from the
expected vale and PWS # 4 has sag which is much off from the expected value.

4. PWS # 5 requires some adjustment in order the center line of the hexagonal clamp matches the center
line of the Jacking Saddle, the attached pictures shows the offset.

ABF Crews involved at Pier W2:
-Jerry Kubala
-Rigoverto Garci
-Joseph Stone
-Ryan Nash
-Ryan Evanchick
-Jonathan Canites
-Jim benninghove (10-10:45)
-Tony Miranda
-Mike Draper
-Mike portillo
-Johnathon Biskner
-Lonny Candelaria
-Matthew Holt
-Andy Zhen
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Equipment
-Miller Welding Machine

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-006.06704-0120F4 Install & Adjust PWS 6-10

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-021.06704-0120F4 Install & Adjust PWS 21-25

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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